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- I. HEADING

Date:
From: Sam Borries, 0OSC, U. S. EPA, Region U, EERB RS II

To : D. Dietrich-ATIN: T. Johnson,0SWER.Wash.D.C ............
.................... veeireinneseeaa.. FAX (703) 683-9107

R. Karl, Branch Chief, EERB, Chicago, IL ........ BY FAX
D. Bruce, Chief RS-II, EERB, Chicago, IL ........ BY FAX
B. Messenger, Section Chief, ESS, Chicago. IL.... BY FAX
S. Pastor, OPA, Chicago, IL ......... FAX (312) 353-1155
T. Martin, ORC, 29-MA, Chicago, IL .. FAX (312} 886-0747
M. Martin, USEPA-Gateway, Chicago, IL FAX (312) 353-5541
J. Gore, RPM, USEPA, Chicago, IL .... FAX (312) 886-4871
P. Takacs, IEPA, Springfield, IL .... FAX (217) 782-3258
K. Mensing, IEPA, Collinsville, IL .. FAX (618) 346-5155
D. Henne, DOI, Philadelphia, PA ..... FAX (215) 597-9845
U.S. Fish & ¥ildlife, IL ............ FRX (3899) 793-5804
P. Sauget, Mayor, City of Sauget,IL...FAX 337-5808

Subject: Follution Report For CERCLA Time-Critical Removal
fiction at Sauget & Company Landfill, Site G, Sauget,
St. Clair County, Illinois.

POLREP &: 15

Il. BACKGROUND

Site No.: 4V
Delivery Order No.: 5081-05-368
Response Authority: CERCLA
CERCLA Incident Category: Time-Critical Removal
CERCLIS ID #: ILD 981 953 623
NPL Status : No
Start Date: March 20, 1995
Latitude: North 38035°21"
Longitude: West 98018°23"

I11. RESPONSE INFORMATION

A. Initial Situation:
Please refer to POLREP No. 1 dated March 23, 1995
B. Actions Taken:

The following actions were accomplished during the period
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of July 21 - August 7, 1995)

" Inclement weather conditions delayed on-site activities
for approximately six working days during the past four
uweeks .

» ERCS contractor completed hauling and grading of
approximately 6,502 tons of clean soil at the site. The
total amount of soll hauled and graded Is approximately
30,080 tons. The soil covered al) of landfill fenced
area. Other fenced areas including the southwest and
southeast corners were not covered with clean soil.
Results of soil samples collected from these areas
indicated levels of PCB less than the established cleanup
level for the site (25 ppm). TIAT contractor estimated
the thickness of the soil cover using a soil/gas recovery
sampler. The average thickness was in the range of 16 to
24 inches.

» The central south portion of the site is still covered
with approximately 4 to 5 feet of ponded raiwwater. On
July 13, 1995, the TAT contractor collected a waste water
sanple to evaluate quality of the ponded water. The
sanple uas analyzed for a set of contaminants of concern
(site-related contaminants detected in an earlier sample
such as PCB, nitroaniline). Sampie results indicated no
detectable levels of contaminants of concern. Further
action regarding the ponded water will be planned
according to the prevailing weather conditions.

* ERCS contractor completed site security and demobilized
all personnel and equipment off-site. ERCS contractor
will return to the site to hydro-seed the site cover
whenever soil conditions favor full germination of the
seed.

C. Enforcement

Nowne

IV. NEXT STEPS

A. Hydro-seed the final cover to minimize infiltration of
precipitation and erosion of the couver when site
conditions favor full germination of seeds.

V. KEY ISSUES
None
V1. Costs to date

ANMOUNT ANDUNT ANOUNT
— DDGETED  USEP =~~~ REMAINING

US EPA (Direct

& Indirect) $ 108.000.00 S 81,450.00 $ 26,550.00
TAT $ 80,000.00 ¢ 79,530.68 S 469 .40
ERCS#» S 500.000.090 $388,951.31 $119.048 .69
TOTAL $ 658.000.00 $541,931.91 $146,068 .09

» ERCS reported cost as of 7,31/1995
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